

T1

Start: Mon 2/9/15 ID: 1

Finish: Wed 2/11/15 Dur: 3 days

Res: Jefe de proyecto, Programador, Adn

T2

Start: Thu 2/12/15 ID: 2

Finish: Mon 2/16/15 Dur: 3 days

Res: Jefe de proyecto, Diseñador, Progra

T3

Start: Tue 2/17/15 ID: 3

Finish: Thu 2/19/15 Dur: 3 days

Res: Jefe de proyecto, Programador, Exp

Task T4

Start: Fri 2/20/15	ID: 4
Finish: Mon 2/23/15	Dur: 2 days
Res:	Administrador de base de datos, Prc

Task T5


Start: Tue 2/24/15	ID: 5
Finish: Mon 3/9/15	Dur: 10 days
Res:	Administrador de base de datos, Prc

Task T6

Start: Tue 3/10/15	ID: 6
Finish: Mon 3/30/15	Dur: 15 days
Res:	Administrador de base de datos, Prc

Task T7


Start: Fri 2/20/15	ID: 7
Finish: Fri 3/20/15	Dur: 21 days
Res:	Diseñador, Programador, Experto er

















T8			
Start:	Tue 3/31/15	ID: 8	
Finish:	Thu 4/2/15	Dur: 3 days	
Res:	Programador		

T10			
Start:	Fri 4/3/15	ID: 10	
Finish:	Fri 4/3/15	Dur: 1 day	
Res:	Programador		

T11			
Start:	Mon 4/6/15	ID: 11	
Finish:	Mon 4/6/15	Dur: 1 day	
Res:	Programador		



T9			
Start:	Tue 3/31/15	ID: 9	
Finish:	Thu 4/2/15	Dur: 3 days	
Res:	Programador		

Critical		Summary		Critical External	
Noncritical		Critical Inserted		External	
Critical Milestone		Inserted		Project Summary	
Milestone		Critical Marked		Highlighted Critical	
Critical Summary		Marked		Highlighted Noncritical	