

T1

Start: 02-03-15

ID: 1

Finish: 04-03-15 Dur: 3 days

Res: Jefe de proyecto, Programador, Adn



T2

Start: 05-03-15

ID: 2

Finish: 09-03-15 Dur: 3 days

Res: Jefe de proyecto, Diseñador, Progra




T3

Start: 10-03-15

ID: 3

Finish: 12-03-15 Dur: 3 days

Res: Jefe de proyecto, Programador, Exp



T4

Start: 13-03-15

ID: 4

Finish: 16-03-15

Dur: 2 days

Res: Administrador de base de datos, Prc

T5

Start: 17-03-15

ID: 5

Finish: 30-03-15

Dur: 10 days

Res: Administrador de base de datos, Prc

T6

Start: 31-03-15

ID: 6

Finish: 01-05-15

Dur: 24 days

Res: Administrador de base de datos, Prc

T7

Start: 04-05-15

ID: 7


Finish: 04-06-15

Dur: 24 days


Res: Diseñador, Programador, Experto en





T8		
Start: 05-06-15	ID: 8	
Finish: 09-06-15	Dur: 3 days	
Res: Programador		

















T10		
Start: 15-06-15	ID: 10	
Finish: 15-06-15	Dur: 1 day	
Res: Programador		



T11		
Start: 16-06-15	ID: 11	
Finish: 16-06-15	Dur: 1 day	
Res: Programador		



T9		
Start: 10-06-15	ID: 9	
Finish: 12-06-15	Dur: 3 days	
Res: Programador		

<div>Project: Project1</div> <div>Date: Mon 5/11/15</div>	Critical		Summary		Critical External	
	Noncritical		Critical Inserted		External	
	Critical Milestone		Inserted		Project Summary	
	Milestone		Critical Marked		Highlighted Critical	
	Critical Summary		Marked		Highlighted Noncritical	