

T1

Start: 02-03-15

ID: 1

Finish: 04-03-15 Dur: 3 days

Res: Jefe de proyecto, Programador, Adn



T2

Start: 05-03-15

ID: 2

Finish: 09-03-15 Dur: 3 days

Res: Jefe de proyecto, Diseñador, Progra




T3

Start: 10-03-15

ID: 3

Finish: 12-03-15 Dur: 3 days

Res: Jefe de proyecto, Programador, Exp



T4

Start: 13-03-15

ID: 4

Finish: 16-03-15

Dur: 2 days

Res: Administrador de base de datos, Prc

T5

Start: 17-03-15

ID: 5

Finish: 30-03-15

Dur: 10 days

Res: Administrador de base de datos, Prc

T6

Start: 31-03-15

ID: 6

Finish: 01-05-15

Dur: 24 days

Res: Administrador de base de datos, Prc

T7

Start: 04-05-15

ID: 7

Finish: 04-06-15

Dur: 24 days

Res: Diseñador, Programador, Experto en

T8

Start: 05-06-15

ID: 8

Finish: 09-06-15

Dur: 3 days

Res: Programador

T10

Start: 15-06-15

ID: 10

Finish: 15-06-15

Dur: 1 day

Res: Programador

T11

Start: 16-06-15

ID: 11

Finish: 16-06-15

Dur: 1 day

Res: Programador

T9















Start: 10-06-15

ID: 9

Finish: 12-06-15

Dur: 3 days

Res: Programador

Critical		Summary		Critical External	
Noncritical		Critical Inserted		External	
Critical Milestone		Inserted		Project Summary	
Milestone		Critical Marked		Highlighted Critical	
Critical Summary		Marked		Highlighted Noncritical	